COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 04/ 2011

ESTI MATE SUMVARY 15:17: 49
CONTI D C17701 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 17701- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 194.0 DAYS TIME ALLOW 11/19/201 FI XED COVPLETI ON DATI
SH 82 DEER FENCING MP 10 - 16 PERCENT TIME:  122.78 ORI G TIME ALLON 11/19/201 FI XED COVPLETI ON DATI
PRQIECT NO C 0821- 091
SH 82 DEER FENCING MP 10 - 16
NAME OF ROAD: 082A
PROJECT COUNTI ES: GARFI ELD
CONTRACTOR:
WATERFORD CORPCORATI ON PAY PERI OD ENDI NG 12/ 25/ 2010 DATE TI ME STARTED 06/ 15/2010
404 NORTH LI NK LANE DATE LET 05/ 13/ 2010 DATE WORK BEGAN 06/ 23/ 2010
DATE AWARDED 05/ 19/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 16/ 2010 DATE ACCEPTED
FORT CCLLINS CO 80524 970/ 482- 0911 DATE NOTI CE TO PROCEED 06/ 15/ 2010
CURRENT TOTAL TH'S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 247, 720. 43 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROQJECT AMT: $  1,128,603.25 NON-PARTI Cl PATI NG 1, 242, 439. 62 78, 594. 85
PERCENT COVPLETE: 99. 58% TOTAL EARNI NGS 1, 242, 439. 62 78, 594. 85
FUNDS AVAI LABLE: $ 5,280.81 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 242, 439. 62 78, 594. 85
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -16, 929. 05 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 225, 510. 57 78, 594. 85
LI QUI DATED DAVAGES 0. 00 0.00
AUTOPAY ADJUSTMVENT 0.00 0. 00
AMOUNT DUE 1, 225, 510. 57 78, 594. 85
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 78, 594. 85

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17701 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17701-BI D ESTI MATE RUN 01/ 04/ 2011
PRQIECT: C 0821- 091 ESTI MATE NO 0006 15:17: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 W LDLI FE FENCE

0005 201-00000  CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0.00
4, 800. 00000 1. 000 4, 800. 00
0010 202-01000 REMVAL OF FENCE 27, 000. 000 25, 457. 000
LF 0. 000 0.00
0. 50000 25, 457. 000 12, 728. 50
0015 203-01500  BLADI NG 29. 250 3.000
HOUR 26. 250 3,937.50
150. 00000 29. 250 4,387.50
0020 203-01550  DOZI NG 11. 000 0. 000
HOUR 11. 000 1,925. 00
175. 00000 11. 000 1,925. 00
0025 203-01597  POTHOLI NG 19. 500 10. 500
HOUR 9. 000 1, 800. 00
200. 00000 19. 500 3,900. 00
0030 203-02330  LABORER 34. 500 9. 000
HOUR 25. 500 892. 50
35. 00000 34. 500 1, 207.50
0035 208-00002  EROSI ON LOG (12 I NCH) 200. 000 200. 000
LF 0. 000 0.00
6. 00000 200. 000 1, 200. 00
0040 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0.00
750. 00000 2.000 1, 500. 00
0045 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 0. 000
EACH 1. 000 1, 100. 00
1, 100. 00000 1. 000 1, 100. 00
0050 208-00205  EROSI ON CONTROL SUPERVI SOR 20. 000 0. 000
HOUR 0. 000 0.00
85. 00000 0. 000 0. 00
0055 212-00006  SEEDI NG ( NATI VE) 0.370 0.370
ACRE 0. 000 0.00

3, 500. 00000 0.370 1, 295. 00



CONTI D C17701 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCON: 17701-BI D ESTI MATE RUN 01/ 04/ 2011
PRQJECT: C 0821-091 ESTI MATE NO 0006 15:17: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 W LDLI FE FENCE
0060 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 210. 000 144. 600
TON 65. 400 2,616. 00
40. 00000 210. 000 8, 400. 00
0065 601-01025  CONCRETE CLASS B (M SCELLANEQUS) 96. 350 96. 350
CcY 0. 000 0. 00
250. 00000 96. 350 24,087.50
0070 603-10180 18 | NCH CORRUGATED STEEL PI PE 67. 400 67. 400
LF 0. 000 0. 00
35. 00000 67. 400 2,359. 00
0075 607-00005  *END POST 75. 000 68. 000
EACH 7.000 1, 925. 00
275. 00000 75. 000 20, 625. 00
0080 607-00010 *CORNER AND LI NE BRACE PCST 169. 000 158. 000
EACH 9. 000 4,275.00
475. 00000 167. 000 79, 325. 00
0085 607-11360  *FENCE DEER ( SPEC AL) 32, 045. 000 29, 108. 000
LF 2,937. 000 23, 055. 45
7.85000 32, 045. 000 251, 553. 25
0090 607-11530  *FENCE (SPECI AL) 9, 863. 000 9, 217. 000
LF 646. 000 9,011.70
13. 95000 9, 863. 000 137,588. 85
0095 607-60002  *GAVE RAMP 8. 000 8. 000
EACH 0. 000 0. 00
6, 850. 00000 8. 000 54, 800. 00
0100 607-60117 16 FOOT GATE ( SPEC AL) 10. 000 3.000
EACH 7.000 11, 214.00
1, 602. 00000 10. 000 16, 020. 00
0105 607-60121 20 FOOT GATE ( SPEQ AL) 1.000 1. 000
EACH 0. 000 0. 00
1, 827. 00000 1. 000 1, 827.00
0110 607-60153 3 FOOT GATE ( SPEQ AL) 11. 000 6. 000
EACH 5. 000 5, 430. 00
1, 086. 00000 11. 000 11, 946. 00



CONTI D C17701 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17701-BI D ESTI MATE RUN 01/ 04/ 2011
PRQIECT: C 0821- 091 ESTI MATE NO 0006 15:17: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 W LDLI FE FENCE

0115 611-00013 *12 FOOT DEER GUARD 3. 000 3. 000
EACH 0. 000 0. 00
16, 950. 00000 3. 000 50, 850. 00
0120 611-00017 *16 FOOT DEER GUARD 3. 000 3. 000
EACH 0. 000 0. 00
22, 250. 00000 3. 000 66, 750. 00
0125 611-00019 *18 FOOT DEER GUARD 1. 000 1. 000
EACH 0. 000 0. 00
24, 500. 00000 1. 000 24, 500. 00
0130 611-00025 *24 FOOT DEER GUARD 1. 000 1. 000
EACH 0. 000 0. 00
31, 000. 00000 1. 000 31, 000. 00
0135 611-00029 *28 FT DEER GUARD 2.000 2.000
EACH 0. 000 0. 00
35, 250. 00000 2.000 70, 500. 00
0140 611-00033 *32 FOOT DEER GUARD 0. 000 0. 000
EACH 0. 000 0.00
40, 750. 00000 0. 000 0.00
0145 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0. 00
3, 855. 60000 1. 000 3, 855. 60
0150 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
50, 430. 00000 1. 000 50, 430. 00
0155 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 750
LS 0. 000 0.00
1, 500. 00000 0. 750 1, 125. 00
0160 629-01001 *SURVEY MONUMENT ( TYPE 1) 64. 000 60. 000
EACH 4.000 999. 60
249. 90000 64. 000 15, 993. 60
0165 629-01002 *SURVEY MONUMENT ( TYPE 2) 5. 000 0. 000
EACH 5. 000 1, 916. 25

383. 25000 5. 000 1, 916. 25



CONTI D: C17701 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17701-BID ESTI MATE RUN 01/ 04/ 2011
PRQJECT: C 0821-091 ESTI MATE NO. 0006 15: 17: 49

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 W LDLI FE FENCE
0170 629-01110  *LOCATE MONUVENTS 327.000 268. 250
HOUR 58. 750 5, 875. 00
100. 00000 327. 000 32, 700. 00
0175 630-00000 *FLAGA NG 445, 500 448. 500
HOUR -3.000 -66.15
22. 05000 445. 500 9, 823.28
0180 630-00007  *TRAFFI C CONTROL | NSPECTI ON 84. 000 74.000
DAY 10. 000 2,310.00
231. 00000 84. 000 19, 404. 00
0185 630-00012  *TRAFFI C CONTROL MANAGEMENT 65. 000 64. 000
DAY 1. 000 378.00
378. 00000 65. 000 24, 570. 00
0190 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0.00
10. 50000 0. 000 0. 00
0195 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 24. 000 21. 600
EACH 0. 000 0.00
10. 50000 21. 600 226. 80
0200 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 21.000 18. 900
EACH 0. 000 0.00
10. 50000 18. 900 198. 45
0205 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 2. 000 1. 800
TYP
B EACH 0. 000 0.00
1, 365. 00000 1. 800 2, 457. 00
0210 630-80359  *PORTABLE MESSAGE S| GN PANEL 0. 000 0. 000
DAY 0. 000 0.00
52. 50000 0. 000 0. 00
0215 630-80360  *DRUM CHANNELI ZI NG DEVI CE 69. 000 62. 100
EACH 0. 000 0.00
42. 00000 62. 100 2, 608. 20
0220 630-80370  CONCRETE BARRI ER ( TEMPORARY) 768. 000 691. 200
LF 0. 000 0.00
9. 44000 691. 200 6,524.93



CONTI D C17701 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17701-BI D ESTI MATE RUN 01/ 04/ 2011
PRQIECT: C 0821- 091 ESTI MATE NO 0006 15:17: 49
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 W LDLI FE FENCE

0225 630-80380 *TRAFFI C CONE 144. 000 129. 600
EACH 0. 000 0. 00
2.10000 129. 600 272.16
0230 630-85010 *| MPACT ATTENUATOR ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0235 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0240 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0245 700- 70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0260 611-00057 56 FOOT DEER GUARD CMD NO 2 1. 000 1. 000
EACH 0. 000 0.00
74, 788. 00000 1. 000 74, 788. 00
0265 900-00007 ADDED | TEM (EACH)/ 40 FOOT DEER GUARD / CMD NO 2 1. 000 1. 000
EACH 0. 000 0.00
53, 420. 00000 1. 000 53, 420. 00
0270 625-00001 CONSTRUCTI ON SURVEYI NG (HOURLY) MCR LI #1 10. 000 10. 000
HOUR 0. 000 0. 00
110. 00000 10. 000 1, 100. 00
0275 630-80344 CONSTRUCTI ON TRAFFI C SI GN (SPECI AL) CO #4 - ADD FASTER 54. 500 49. 050
SI GNS
SF 0. 000 0. 00
21. 84000 49. 050 1,071. 25
0280 900-00014 ADDED | TEM (LUWP SUM/ MCR LI #2 MJDSLI DE REPAI R WORK 1. 000 1. 000
LS 0. 000 0. 00

18, 345. 00000 1. 000 18, 345. 00



CONTI D C17701 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17701-BI D ESTI MATE RUN 01/ 04/ 2011
PRQJECT: C 0821-091 ESTI MATE NO 0006 15:17: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 W LDLI FE FENCE
0285 900- 00007 ADDED | TEM (EACH)/ MCR LI #3, 13 FOOT DEER GUARD 1. 000 1. 000
EACH 0. 000 0. 00
23, 100. 00000 1. 000 23, 100. 00
0290 403-00721 HOT M X ASPHALT (PATCH NG (ASPHALT) CO 8 - MCR LI#5 112. 000 112. 000
SY 0. 000 0. 00
85. 00000 112. 000 9, 520. 00
0295 210-00810 RESET GROUND SI GN CO #9 - MCR LI 3. 000 3. 000
EACH 0. 000 0. 00
305. 00000 3. 000 915. 00
CAT 0200 CURRENT AMI  $ 1, 245,820.43 $ 78,594.85% 1,240, 539. 62
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0255 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
950. 00000 2.000 1, 900. 00
CAT 0400 CURRENT AMI  $ 1, 900. 00 $ 0.00$ 1, 900. 00

PRQJIECT TOTAL CURRENT AMI $ 1,247,720.43$

78,594.85% 1,242,439.62



